
Mount Vernon High School
Old Main Bids & Budget Update



MVHS Old Main Construction Cost – Proposed GMP



MVHS Old Main Total Project Costs

Old Main  $                              35,889,122 
Construction Cost - GMP  $                                                                  24,791,681 

Soft Costs  $                                                                  11,097,441 



MVSD Program Budget – Forecasted Costs

Forecasted 

Costs/Estimates 52,182,225$                                     

MVHS Fine Arts 

anticipated Final Costs 170,000$                                          

MVHS Old Main 35,889,122$                                    

MVHS Campus (portable 

work) 121,938$                                          

MVHS General Classrooms 

& Science Classrooms 5,644,100$                                       

Laventure Classrooms 9,607,065$                                       

MVHS Shop Conversion 250,000$                                          

Capital Projects Overhead 

& Misc. Costs 500,000$                                          



MVSD Program Budget Summary

MVSD Revenue Sources 153,578,093$                                  

MVSD Costs/Committed 

to Date 98,848,959$                                     

Forecasted 

Costs/Estimates 52,182,225$                                     

Remaining/Unallocated 

Bond Program $2,546,910



Questions


